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April 14, 2021                           VIA ELECTRONIC MAIL 
 
Ms. Diane Salkie 
ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 
   
Re: Monthly Progress Report No. 103 – March 2021 

Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

 
Dear Ms. Salkie: 
 
de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement 
Agreement or AOC). The Progress Report satisfies the reporting requirements of 
Paragraph 28 of the River Mile (RM) 10.9 Removal Action (RA) Settlement Agreement. 
The CPG previously identified several issues in Section (d) that delayed and complicated 
the completion of the RM 10.9 RA. These issues have been resolved by the Region’s 
approval of the Long-Term Monitoring and Maintenance Plan (LTMMP) and the RM 10.9 
RA Final Construction Report.  
 
(a) Actions which have been taken to comply with this Settlement Agreement during the 

previous month.  
 
Meetings/Conference Calls 
 
• None. 
 
Correspondence 
 
• On March 15, CPG forwarded the February 2021 Monthly Progress report.  The CPG 

is awaiting a response to its request that the Region reduce the frequency of 
progress reports from monthly to quarterly.   
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Work 
 
• N/A 
 

(b) Results of Sampling and Tests 
 

• N/A 
 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring  

 
• None 
 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 
 
• N/A   

 
If you have any questions, please contact me at 215-806-7688. 
 
Very truly yours, 
 
de maximis, inc. 

 
Robert H. Law, Ph.D. 
CPG Project Coordinator 
 
cc:      Christopher Jimenez, EPA Region 2 
            Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
            Frances Zizila, EPA Region 2 Office of Regional Counsel 

Dawn Lamparello, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, CDM-Smith 
Scott Kirchner, CDM-Smith 
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Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
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